
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:32 PM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 024 Date: 11-Mar-2010 Thursday

Approved Date:

Shift Hours: 06:30 AM 17:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 184

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, Windy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

SPLICE 1:
Welding of the lower portion of the South Side Panel continued today .
U/T and repair welding at the Bottom Plate stiffeners continues .
Remove temp bolts and pins and replace with permanent bolts in U -ribs 8 - 25.
Install permanent bolts in the South Longitudinal Diaphragm .
Prepare for and perform Top Deck weld U/T, (see picture).
* Crane crossed over Splice 1 once the middle portion of the welding shelter was removed, (see picture).
The required minimum amount of bolts are in for this to occur.

SPLICE 2:
Bolt testing at Splice 2 this morning. Yesterday the testing of U-ribs 15, 17, 18, 19, 20, 22, and 27 North
was performed and accepted. Today most of the remaining U-ribs were tested and accepted, (see picture).
* Welding at the Bottom Plate continues.
* Top Deck backing bar installation.

SPLICE 3:
Bolt testing started at Splice 3 this afternoon around 1430 hours. Sami Daouk, Chris Bausone, and an
ironworker started from the Inboard side at #1 and worked to #8 and all were acceptable. Thanh Le
observed that some of the nuts of the U-rib connection at #20 were turned further than the acceptable 180
degrees + 30 degrees. These were turned as far as 270 degrees. Once this was seen Chris was informed.
We stopped testing for the day and discussed options. By 1630 hours we agreed that some testing needed
to be done to see what overtightening the bolts would do to them. Bob Brignano and Chris said they would
meet up in the warehouse possibly tomorrow.

Accrued 2 hours of overtime covering and documenting the Contractors operations.

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Splice 2; U-rib bolt testing Splice 1; QA performing Ultrasonic Test of Top Deck weld
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Splice 3; North L.D. temporary splice plates

Splice 1; Crane crossing
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